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subdivisions (d)(2)(i) and (ii) of this sec-
tion. A program requirement clause
may be included in initial production
contracts for less than major systems
acquisition programs if there is a po-
tential for savings. The contracting of-
ficer is not required to include a pro-
gram requirement clause in initial pro-
duction contracts—

(i) Where, in the judgment of the con-
tracting officer, the prime contractor
has demonstrated an effective VE pro-
gram during either earlier program
phases, or during other recent com-
parable production contracts.

(ii) Which are awarded on the basis of
competition.

(e) Value engineering incentive pay-
ments do not constitute profit or fee
within the limitations imposed by 10
U.S.C. 2306(d) and 41 U.S.C. 254(b) (see
15.404–4(c)(4)(i).

(f) Generally, profit or fee on the in-
stant contact should not be adjusted
downward as a result of acceptance of a
VECP. Profit or fee shall be excluded
when calculating instant or future con-
tract savings.

(g) In the case of contracts for items
requiring an extended period for pro-
duction (e.g., ship construction, major
system acquisition), agencies may pre-
scribe sharing of future contract sav-
ings on all future contract units to be
delivered under contracts awarded for
essentially the same item during the
sharing period, even if the scheduled
delivery date is outside the sharing pe-
riod. For engineering-development and
low-rate-initial-production contracts,
the future sharing shall be on sched-
uled deliveries equal in number to the
quantity required over the highest 36
consecutive months of planned produc-
tion, based on planning or production
documentation at the time the VECP
is accepted.

(h) In the case of contracts for archi-
tect-engineer services, the contract
shall include a separately priced line
item for mandatory value engineering
of the scope and level of effort required
in the statement of work. The objec-
tive is to ensure that value engineering
effort is applied to specified areas of
the contract that offer opportunities
for significant savings to the Govern-
ment. There shall be no sharing of

value engineering savings in contracts
for architect-engineer services.

(i) Agencies shall establish proce-
dures for funding and payment of the
contractor’s share of collateral savings
and future contract savings.

[48 FR 42443, Sept. 19, 1983, as amended at 51
FR 2666, Jan. 17, 1986; 54 FR 5057, Jan. 31,
1989; 55 FR 3887, Feb. 5, 1990; 61 FR 39221, July
26, 1996; 62 FR 51271, Sept. 30, 1997]

48.103 Processing value engineering
change proposals.

(a) Instructions to the contractor for
preparing a VECP and submitting it to
the Government are included in para-
graphs (c) and (d) of the value engineer-
ing clauses prescribed in subpart 48.2.
Upon receiving a VECP, the contract-
ing officer or other designated official
shall promptly process and objectively
evaluate the VECP in accordance with
agency precedures and shall document
the contract file with the rationale for
accepting or rejecting the VECP.

(b) The contracting officer is respon-
sible for accepting or rejecting the
VECP within 45 days from its receipt
by the Government. If the Government
will need more time to evaluate the
VECP, the contracting officer shall no-
tify the contractor promptly in writing
giving the reasons and the anticipated
decision date. The contractor may
withdraw, in whole or in part, any
VECP not accepted by the Government
within the period specified in the
VECP. Any VECP may be approved, in
whole or in part, by a contract modi-
fication incorporating the VECP. Until
the effective date of the contract modi-
fication, the contractor shall perform
in accordance with the existing con-
tract. If the Government accepts the
VECP, but properly rejects units subse-
quently delivered or does not receive
units on which a savings share was
paid, the contractor shall reimburse
the Government for the proportionate
share of these payments. If the VECP
is not accepted, the contracting officer
shall provide the contractor with
prompt written notification, explain-
ing the reasons for rejection.

(c) The following Government deci-
sions are not subject to the Disputes
clause or otherwise subject to litiga-
tion under the Contract Disputes Act
of 1978 (41 U.S.C. 601–613):
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(1) The decision to accept or reject a
VECP.

(2) The determination of collateral
costs or collateral savings.

(3) The decision as to which of the
sharing rates applies when Alternate II
of the clause at 52.248–1, Value Engi-
neering, is used.

[48 FR 42443, Sept. 19, 1983, as amended at 54
FR 5057, Jan. 31, 1989]

48.104 Sharing arrangements.

48.104–1 Sharing acquisition savings.
(a) Supply or service contracts. (1) The

sharing base for acquisition savings is
normally the number of affected end
items on contracts of the contracting
office accepting the VECP. The sharing
rates (Government/contractor) for net
acquisition savings for supplies and
services are based on the type of con-
tract, the value engineering clause or
alternate used, and the type of savings,
as follows:

GOVERNMENT/CONTRACTOR SHARES OF
NET ACQUISITION SAVINGS

(figures in percent)

Contract Type

Sharing Arrangement

Incentive (vol-
untary)

Program re-
quirement

(mandatory)

In-
stant
con-
tract
rate

Con-
cur-
rent
and

future
rate

In-
stant
con-
tract
rate

Con-
cur-
rent
and

future
con-
tract
rate

Fixed-price (other than in-
centive) 50/50 50/50 75/25 75/25

Incentive (fixed-price or
cost) * 50/50 * 75/25

Cost- reimbursement (other
than incentive)** 75/25 75/25 85/15 85/15

*Same sharing arrangement as the contract’s profit or fee
adjustment formula.

**Includes cost-plus-award-fee contracts.

(2) Acquisition savings may be real-
ized on the instant contract, concur-
rent contracts, and future contracts.
The contractor is entitled to a percent-
age share (see subparagraph (1) above)
of any net acquisition savings. Net ac-
quisition savings result when the total
of acquisition savings becomes greater
than the total of Government costs and
any negative instant contract savings.
This may occur on the instant contract

or it may not occur until reductions
have been negotiated on concurrent
contracts or until future contract sav-
ings are calculated, either through
lump-sum payment or as each future
contract is awarded.

(i) When the instant contract is not
an incentive contract, the contractor’s
share of net acquisition savings is cal-
culated and paid each time such sav-
ings are realized. This may occur once,
several times, or, in rare cases, not at
all.

(ii) When the instant contract is an
incentive contract, the contractor
shares in instant contract savings
through the contract’s incentive struc-
ture. In calculating acquisition savings
under incentive contracts, the con-
tracting officer shall add any negative
instant contract savings to the target
cost or to the target price and ceiling
price and then offset these negative in-
stant contract savings and any Govern-
ment costs against concurrent and fu-
ture contract savings.

(3) The contractor shares in the sav-
ings on all affected units scheduled for
delivery during the sharing period (but
see 48.102(g)). The contractor is respon-
sible for maintaining, for 3 years after
final payment on the contract under
which the VECP was accepted, records
adequate to identify the first delivered
unit incorporating the applicable
VECP.

(4) Contractor shares of savings are
paid through the contract under which
the VECP was accepted. On incentive
contracts, the contractor’s share of
concurrent and future contract savings
and of collateral savings shall be paid
as a separate firm-fixed-price contract
line item on the instant contract.

(5) Within 3 months after concurrent
contracts have been modified to reflect
price reductions attributable to use of
the VECP, the contracting officer shall
modify the instant contract to provide
the contractor’s share of savings.

(6) The contractor’s share of future
contract savings may be paid as subse-
quent contracts are awarded or in a
lump-sum payment at the time the
VECP is accepted. The lump-sum meth-
od may be used only if the contracting
officer has established that this is the
best way to proceed and the contractor
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